

# AWP-2016 (Annual Work Plan for 2016)

Version 1.0

Project Title: The Project for Capacity Development in Air Traffic Services

26 April 2016

OUTPUT															
To enhance capacity of training for Air Traffic Control (ATC) officers in line with ICAO standards To enhance capacity of ATC officers with regard to ICAO recommendations To enhance capacity of Aeronautical Information Service(AIS) officers with regards to ICAO recommendations															
Activities	2016											2017			
	4	5	6	7	8	9	10	11	12	1	2	3			
Task Force - 1	Δ T/F Meeting				Δ T/F Meeting				Δ T/F Meeting						
1-1 ATC Training															
Third country training															
Select candidates	↔						26/Jul-30/Sep		18/Oct-23/Dec						
Aerodrome					26/Jul-23/Sep		26/Jul-30/Sep		16/Nov-18/Jan						
Approach Procedural					26/Jul-30/Sep		26/Jul-21/Sep		18/Oct-23/Dec						
Approach Surveillance					26/Jul-30/Sep		26/Jul-30/Sep		18/Oct-23/Dec						
Area Procedural					26/Jul-21/Sep		26/Jul-30/Sep		18/Oct-23/Dec						
Area Surveillance					26/Jul-30/Sep		26/Jul-30/Sep		18/Oct-23/Dec						
1-2 Instructor Training															
Third country training															
Select candidates	↔								↔		Not Fixed				
OJT Instructor	↔														
Simulator Trainer	↔														
1-3 Operation Manual															
Translation documents (Rus.-Eng.)					↔										
Develop and update							↔								
* Simulator Procurement	+														
JICA Simulator Training Expert	↔														
Task Force - 2	Δ T/F Meeting				Δ T/F Meeting				Δ T/F Meeting						
2-1 ATM Contingency plan															
Translation documents (Rus.-Eng.)	↔														
Develop Contingency Plan					8-11/Aug										
Conduct basic training					↔										
Make Exercise Plan							↔								
2-2 Safety Management System															
Third country training															
Select candidates	↔						17-21/Oct								
SAF/SA 1							↔		12-16/Dec						
SAF/SA 2							12-16/Sep		↔						
SAF/INV							↔								
Translation documents (Rus.-Eng.)	↔														
Develop SMS Manual					↔										
Make SMS Training Plan							↔								
Task Force - 3	Δ T/F Meeting								Δ T/F Meeting						
3-1 Aeronautical Information Service															
Third country training															
Select candidates	↔						Jun/Jul								
AIS/General					4-17/Jul										
AIS/Cartography					↔										
JICA AIS Expert	↔														
	4	5	6	7	8	9	10	11	12	1	2	3			